

TOP SECRET

WORKING PAPER

Approved For Release 2004/02/12 : CIA-RDP78B05703A000700010018-9

D R A F T

19 October 1970

25X1

MEMORANDUM FOR: Executive Director, NPIC

SUBJECT : Project [] Preliminary IEG Manpower
and Resources RequirementsManpower

1. One man [] assigned to Working Group. Group will meet approximately once every two weeks during months of November and December 1970. Possibly more frequently during months of January, February, March and April, 1971. Estimated 70 manhours required over life of project.

2. Two men will do initial targeting of Cuba [] targets. Will prepare EEIs and assist in flight planning. [] [] estimated 65 manhours.

3. Beginning in April 1971, six IEG PIs will be required to exploit 15 operational missions over Cuba. Will form 1/3 of team made up of analysts from Arlington Hall, Langley, and contractor personnel.

Each mission will produce approximately 200 to 250' of SLAR imagery. Based on limited prior experience, this will take each team (includes 5 IEG PIs) 4 to 5 hours to complete if a complete scan is performed. Less than this if target jumping is employed.

25X1

Group 1
Excluded from automatic
downgrading and
declassification

TOP SECRET

25X1

SUBJECT: Project [] Preliminary IEG Manpower
and Resources Requirements

25X1

4. At least one, possibly two, PIs will be required to go TDY to

[] for the first two or three missions.

This is required to monitor and control initial output of correlator.

Length of TDY will be approximately 1 to 1½ weeks.

5. Refresher training of 6 to 10 IEG SLAR cadre is highly desirable between now and February 1971. Training method would be practical type

25X1

[] for one or two weeks, NRO funded.

6. Several test missions are to be flown prior to April, probably beginning in February 1971. Number and length of missions unknown at this time. Exploitation will require five or six IEG PIs for approximately 5 hours each when missions come into building.

IEG Space and Equipment Required

7. Space to exploit the missions is required. Problem of some contractor personnel not having proper clearances would make escorts and/or isolated working area necessary. A room large enough to hold five rear projection viewers and several tables is needed. NPIC security is working on clearance question to see if a problem exists.

8. Rear projection viewers are required but are not available in NPIC at this time. Expect NRO to provide them but possibility exists of IEG having to recall them from storage.

- 2 -

25X1

TOP SECRET

WORKING PAPER

Approved For Release 2004/02/12 : CIA-RDP78B05703A000700010018-9

25X1

SUBJECT: Project [] Preliminary IEG Manpower
and Resources Requirements

Procedures

9. Method of reporting out of mission results is still a question, however it is possible IEG will be expected to provide editorial and machine support to a limited extent during April to June 1971.

25X1

TOP SECRET

Approved For Release 2004/02/12 : CIA-RDP78B05703A000700010018-9